Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	25 February 2026
Team ID	LTVIP2026TMIDS75493
Project Name	Heritage Treasures: An In-Depth Analysis of UNESCO World Heritage Sites in Tableau
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As a Team Lead, I will collect UNESCO World Heritage dataset for analysis.	2	High	D.Anitha
Sprint-1	Data Collection	USN-2	As a Team Lead, I will load dataset into Tableau environment.	1	High	D.Anitha
Sprint-1	Data Preparation	USN-3	As a Team Lead, I will handle missing values in dataset.	3	High	D.Anitha
Sprint-1	Data Preparation	USN-4	As a Team Lead, I will fix data inconsistencies.	3	High	D.Anitha
Sprint-1	Support	USN-5	As a team member, I will assist in data verification.	1	Low	D.Anitha

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Data Visualization	USN-6	As a Team Lead, I will create bar chart for country comparison.	2	High	M.Divya theja
Sprint-2	Data Visualization	USN-7	As a Team Lead, I will create pie chart for category distribution.	2	High	M.Divya theja
Sprint-2	Data Visualization	USN-8	As a Team Lead, I will create line chart for trend analysis.	2	High	M.Divya theja
Sprint-2	Data Visualization	USN-9	As a Team Lead, I will build global map visualization.	4	High	D.Anitha
Sprint-2	Support	USN-10	As a team member, I will assist in formatting visuals.	2	Low	M.Divya theja

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Dashboard Development	USN-11	As a Team Lead, I will develop interactive dashboard.	5	High	U.Jaishnavi
Sprint-3	Enhancement	USN-12	As a Team Lead, I will add filters and parameters.	3	High	U.Jaishnavi
Sprint-3	UI Design	USN-13	As a Team Lead, I will improve dashboard layout.	3	High	D.Anitha
Sprint-3	Support	USN-14	As a team member, I will review story content.	1	Low	U.Jaishnavi
Sprint	**Functional Requirement (Epic)**	**User Story Number**	**User Story / Task**	**Story Points**	**Priority**	**Team Members**
Sprint-4	Testing	USN-15	As a Team Lead, I will validate dashboard accuracy.	3	High	D.Deevan
Sprint-4	Deployment	USN-16	As a Team Lead, I will publish dashboard on Tableau Public.	2	High	D.Deevan
Sprint-4	Documentation	USN-17	As a Team Lead, I will prepare final internship report.	5	High	D.Deevan
Sprint-4	Presentation	USN-18	As a Team Lead, I will prepare final presentation.	3	High	D.Deevan
Sprint-4	Support	USN-19	As a team member, I will assist in proofreading.	1	Low	All Members

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	**10**	**15 Days**	**20 Dec 2025**	**03 Jan 2026**	**10**	**03 Jan 2026**
Sprint-2	**12**	**15 Days**	**04 Jan 2026**	**18 Jan 2026**	**12**	**18 Jan 2026**
Sprint-3	**12**	**15 Days**	**19 Jan 2026**	**02 Feb 2026**	**12**	**02 Feb 2026**
Sprint-4	**14**	**18 Days**	**03 Feb 2026**	**20 Feb 2026**	**14**	**20 Feb 2026**

Velocity:

Total Story Points= 10 + 12 + 12 + 14= 48

Number of Sprints = 4

Velocity=48/4=12

✓ Team Velocity = 12 Story Points per Sprint

Assume Sprint Duration = 10 days

AV=Sprint Duration/Velocity

AV=10/12

AV=0.83 days per story point